

ArcaBank – Online Banking Portal

Agile Iteration Planning – Sprint 1: Display, Navigation, Authentication & Core Modules

20 January 2026 – 20 February 2026

Sprint Information

Project	ArcaBank – Online Banking Portal
Sprint Number	Sprint 1 of 2
Sprint Duration	20 January 2026 – 20 February 2026
Scrum Master	P Sheetal Reddy
Product Owner	Kharwadkar Arya Dilip
Team Members	Khandelwal Yash Ajay, Kharwadkar Arya Dilip, Vijay Raj Shekhar, Allam Mahitha, Kondapaneni Nikitha, P Sheetal Reddy
Team Capacity	240 person-hours (5 members × 2 hrs/day × 24 days)
Velocity (Planned)	18 story points

Activity Selection

Activity	Selected	Reason / Note	Duration
Introduction	Yes	Team kick-off: introductions, roles clarified, ground rules set for the sprint.	1 min
Vision and Roadmap	Yes	Reviewed overall ArcaBank vision – two-sprint roadmap presented; Sprint-1 scope (auth, dashboard, messages, accounts, profile) aligned with faculty requirements.	15 min
Number of User Stories Fit	Yes	Estimated 18 user stories fit within the 240-hour capacity at an average of ~ 13 hrs per story.	2 min
Current Status	Yes	Project repository initialized; MySQL schema design in progress; no working code yet. Baseline recorded.	5 min
Iteration Theme / Name	Yes	Theme: 'Foundation & Auth' – focus on core infrastructure, authentication flows and primary UI pages.	2 min
Prior Data	No	No prior sprint data available – this is Sprint 1. Historical velocity not applicable.	–
Dates	Yes	Sprint 1: 20 Jan – 20 Feb 2026. Daily standup at 10:00 PM. Sprint Review on 20 Feb.	5 min
Capacity	Yes	Each member commits 2 hrs/day. Total 240 person-hours. Buffer of 10% kept for unexpected college obligations.	5 min

Issues / Logistics	Yes	Identified: XAMPP local dev setup needed on all machines; GitHub repo access sharing; WhatsApp group for async updates.	5 min
DOD (Definition of Done)	Yes	Feature working on localhost, code pushed to GitHub, peer-reviewed by at least one teammate, no console errors.	5 min
Backlog Extract	Yes	18 stories extracted from product backlog: DB/Config setup, Auth (login/OTP/register/forgot-password/logout), Dashboard, Messages (list/view/compose), Accounts (accordion), Profile (view/edit/KYC), Layout, CSS/JS, security (.htaccess).	10 min
Tasking	Yes	Each story broken into sub-tasks and assigned; estimated in hours; recorded in daily scrum sheet.	5 min
Issues and Risks	Yes	Risk: PHPMailer SMTP config may fail in lab environment → mitigation: demo OTP shown on-screen. Risk: DB schema changes mid-sprint → mitigation: schema freeze after Day 3.	5 min
Dependencies and Assumptions	Yes	Assumes XAMPP installed on all dev machines. Login flow depends on DB schema completion (Day 1–2). KYC upload depends on profile form.	10 min
Commitment	Yes	Team verbally committed to delivering all 18 Sprint-1 stories by 20 Feb. Commitment recorded in meeting notes.	5 min
Actions	Yes	Action items: Yash – finalize schema.sql by Day 2; Nikitha – push CSS base by Day 3; All – complete assigned stories per daily plan.	10 min
Retrospect	No	Not applicable at Sprint start. Retrospective scheduled at end of Sprint 1 (20 Feb).	–

Extra / Team-Specific Activities

Daily standup limited to 15 minutes (yesterday / today / blockers format). GitHub PR required before merging to main branch.

Total Estimated Duration for This Iteration Planning Meeting: 45mins

Sprint Backlog Extract

#	User Story	Description / Acceptance Criteria	Pts	Priority	Assignee
1	DB & Config Setup	Set up MySQL schema (12 tables), PDO singleton, session helpers	13	High	Pradeep Kumar
2	Seed Data	Insert demo user, accounts, transactions, messages via seed.sql	8	High	Khandelwal Yash Ajay
3	Global Layout	Build header.php and footer.php with responsive dark-navy/gold theme	8	High	Kondapaneni Nikitha

4	CSS & JS Base	Create style.css (CSS variables, cards, forms, accordions) and main.js	13	High	Kondapaneni Nikitha
5	User Registration	register.php – name, email, mobile, DOB, password strength validation	13	High	Allam Mahitha
6	Login Flow	login.php – email+password auth, account lockout after 5 failures	13	High	Allam Mahitha
7	OTP Verification	otp_verify.php – 6-digit OTP entry with demo on-screen display	8	High	Allam Mahitha
8	Forgot Password	forgot_password.php – OTP-based two-step reset flow	8	Medium	Allam Mahitha
9	Logout	logout.php – destroy session and redirect to login	3	High	Arjun Menon
10	Dashboard	dashboard.php – greeting card, net balance, accounts summary, recent transactions	13	High	Khandelwal Yash Ajay
11	Messages List	messages/list.php – paginated table, status badges, CRUD actions	8	Medium	Kondapaneni Nikitha
12	Message View	messages/view.php – auto-mark read, thread replies display	5	Medium	Kondapaneni Nikitha
13	Compose Message	messages/compose.php – category, subject, body form	5	Medium	Kondapaneni Nikitha
14	Account Accordion	accounts/index.php – grouped by category with expand/collapse UI	8	High	Khandelwal Yash Ajay
15	Profile View	profile/view.php – personal info, KYC badges, document list	8	Medium	Khandelwal Yash Ajay
16	Profile Edit & KYC	profile/edit.php – sensitive field detection and KYC document upload	13	Medium	Khandelwal Yash Ajay
17	Security & .htaccess	Add .htaccess to block sql/ and uploads/ directories	3	High	Khandelwal Yash Ajay
18	Sprint-1 Integration Test	End-to-end smoke test: login → dashboard → messages → accounts → profile → logout	8	High	All Members

ArcaBank – Online Banking Portal

Agile Iteration Planning – Sprint 2: Transaction History, Fund Transfer & Payment Modules
23 February 2026 – 27 March 2026

Sprint Information

Project	ArcaBank – Online Banking Portal
Sprint Number	Sprint 2 of 2
Sprint Duration	23 February 2026 – 27 March 2026 (24 working days)
Scrum Master	P Sheetal Reddy
Product Owner	Kharwadkar Arya Dilip
Team Members	Khandelwal Yash Ajay, Kharwadkar Arya Dilip, Vijay Raj Shekhar, Allam Mahitha, Kondapaneni Nikitha, P Sheetal Reddy
Team Capacity	240 person-hours (5 members × 2 hrs/day × 24 days)
Velocity (Planned)	20 story points

Activity Selection

Activity	Selected	Reason / Note	Duration
Introduction	Yes	Brief re-orientation standup; Sprint-2 scope confirmed with team. Roles unchanged.	1 min
Vision and Roadmap	Yes	Sprint-2 completes the ArcaBank portal. Roadmap reviewed: transaction history, fund transfer, payments, dispute flow, and final demo prep.	15 min
Number of User Stories Fit	Yes	18 stories estimated to fit in 240-hour capacity, informed by Sprint-1 actual velocity.	2 min
Current Status	Yes	Sprint-1 delivered all 18 stories. Minor bug in balance_after calculation carried forward as Sprint-2 backlog item. Test accounts and seed data in place.	5 min
Iteration Theme / Name	Yes	Theme: 'Transactions & Payments' – all financial transaction features including dispute flow and standing instructions.	2 min
Prior Data	Yes	Sprint-1 actual velocity: 18 stories completed in 24 days. Average: 13.3 hrs/story. No blockers remained unresolved. Used to calibrate Sprint-2 estimates.	–
Dates	Yes	Sprint 2: 23 Feb – 27 Mar 2026. Daily standup at 10:00 PM. Sprint Review + Retrospective on 27 Mar.	5 min

Capacity	Yes	Same as Sprint-1: 5 members × 2 hrs/day × 24 days = 240 person-hours.	5 min
Issues / Logistics	Yes	Discussed: OTP email via PHPMailer confirmed working in lab. GitHub branching strategy clarified (feature/* branches, PR review mandatory).	5 min
DOD (Definition of Done)	Yes	Same as Sprint-1 plus: transaction DB records verified, balance calculations unit-checked, no #REF or formula errors in daily scrum sheet.	5 min
Backlog Extract	Yes	18 stories extracted: Transaction History (UI + 3 filters + dispute), Fund Transfer (index + add payee + confirm + standing instructions), Payments (index + confirm + OTP), Security QA, UI Polish, Bug Fix, Documentation, Final Demo Prep.	10 min
Tasking	Yes	Stories broken into sub-tasks; all assigned and hour-estimated. Nikitha handles CSS polish; Mahitha handles payment OTP; Yash leads transfer flow.	5 min
Issues and Risks	Yes	Risk: standing instruction cron job not feasible in college environment → mitigation: store in DB, manual trigger for demo. Risk: balance calculation bug from Sprint-1 → prioritised as Day-1 fix.	5 min
Dependencies and Assumptions	Yes	Transfer confirm depends on payee management. Payment OTP reuses auth OTP infrastructure from Sprint-1. Assumes seed data is intact from Sprint-1.	10 min
Commitment	Yes	Team committed to delivering all 18 Sprint-2 stories and the final demo by 27 Mar. Faculty advisor notified of demo date.	5 min
Actions	Yes	Action: Yash – fix balance_after bug by Day 2; Mahitha – OTP payment flow by Day 8; Vijay Raj Shekar – dispute form by Day 6; All – final demo rehearsal on Day 23.	10 min
Retrospect	Yes	Sprint-1 retrospective conducted: What went well – daily standup effective, GitHub workflow smooth. What to improve – start testing earlier, reduce last-day rush. Improvements applied to Sprint-2 planning.	–

Extra / Team-Specific Activities

Final demo scheduled on 27 March 2026 for faculty evaluation. Code freeze on 25 March; Day 23–24 reserved for documentation and demo rehearsal.

Total Estimated Duration for This Iteration Planning Meeting: 45 mins

Sprint Backlog Extract

#	User Story	Description / Acceptance Criteria	Pts	Priority	Assignee
1	Transaction History UI	Build transactions/history.php with account filter and period filter UI	8	High	Kondapaneni Nikitha
2	Last 10 Filter	Implement 'Last 10 Transactions' filter and results table with expandable rows	5	High	Kondapaneni Nikitha
3	Last Month Filter	Implement 'Last 1 Month' date filter for transaction history	5	High	Kondapaneni Nikitha
4	Date Range Filter	Implement custom date-range filter with from/to date pickers	5	High	Kondapaneni Nikitha
5	Fund Transfer UI	Build transfers/index.php with source account radio and payee cards	8	High	Allam Mahitha
6	Add Payee	Build transfers/add_payee.php with account number confirmation and IFSC validation	8	High	Allam Mahitha
7	Transfer Confirm	Build transfers/confirm.php – show summary, debit source, insert transaction	13	High	Khandelwal Yash Ajay
8	Standing Instructions	Add standing instruction option (frequency + instances) to transfer confirm flow	8	Medium	Khandelwal Yash Ajay
9	Payments Index	Build payments/index.php – CC/HL account card with due date and outstanding balance	8	High	Khandelwal Yash Ajay
10	Payment Confirm	Build payments/confirm.php – debit source, credit CC/HL, insert payment record	13	High	Khandelwal Yash Ajay
11	OTP for Payments	Add OTP verification step in payments/confirm.php before processing payment	8	High	Allam Mahitha
12	Session & Security QA	Review session security, add CSRF tokens, check all POST handlers	8	High	Allam Mahitha
13	UI Polish & Responsiveness	Fix mobile breakpoints in CSS, test on small screens, adjust card layouts	8	Medium	Allam Mahitha
14	Sprint-2 Integration Test	Full smoke test: transaction filters, fund transfer, CC payment, dispute raise	8	High	Vijay Raj Shekhar
15	Bug Fix – Balance Update	Fix off-by-one in balance_after calculation for standing instruction transactions	3	High	Vijay Raj Shekhar
16	Documentation	Update implementation_plan.md and walkthrough.md with final screenshots	5	Medium	P Sheetal Reddy
17	Final Demo Prep	Prepare demo data reset script, rehearse walkthrough, check all edge cases	8	High	All Members