

Unique ID	User Stories	Particulars (Today's work- Date to be mentioned)
1	DB & Config Setup	Reviewed backlog item for DB & Config Setup; planning starts tomorrow
2	Seed Data	Attended sprint planning; Seed Data assigned and estimated
3	Global Layout	Researched approach for Global Layout; no blockers
4	CSS & JS	Attended sprint planning; CSS & JS assigned and estimated
5	User Registration	Attended sprint planning; User Registration assigned and estimated
6	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
7	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
8	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
9	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
10	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
11	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
12	DB & Config Setup	Absent – DB & Config Setup work paused for the day
13	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
14	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
15	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
16	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
17	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
18	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
19	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
20	DB & Config Setup	Absent – DB & Config Setup work paused for the day
21	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
22	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
23	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
24	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
25	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
26	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
27	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
28	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
29	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
30	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
31	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
32	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
33	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
34	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master

35	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
36	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
37	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
38	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
39	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
40	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
41	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
42	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
43	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
44	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
45	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
46	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
47	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
48	DB & Config Setup	Absent – DB & Config Setup work paused for the day
49	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
50	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
51	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
52	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
53	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
54	DB & Config Setup	Absent – DB & Config Setup work paused for the day
55	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
56	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
57	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
58	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
59	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
60	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
61	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
62	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
63	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
64	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
65	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
66	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
67	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
68	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
69	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost

70	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
71	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
72	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
73	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
74	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
75	DB & Config Setup	Absent – DB & Config Setup work paused for the day
76	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
77	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
78	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
79	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
80	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
81	DB & Config Setup	Absent – DB & Config Setup work paused for the day
82	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
83	DB & Config Setup	Absent – DB & Config Setup work paused for the day
84	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
85	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
86	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
87	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
88	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
89	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
90	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
91	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
92	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
93	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
94	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
95	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
96	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
97	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
98	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
99	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
100	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
101	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost
102	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
103	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
104	DB & Config Setup	Wrapped up DB & Config Setup; unit tested and verified on localhost

105	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
106	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
107	DB & Config Setup	Finished DB & Config Setup; conducted peer review and merged to main
108	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
109	DB & Config Setup	Completed DB & Config Setup; pushed to feature branch and raised PR
110	DB & Config Setup	Delivered DB & Config Setup; demo given to Scrum Master
111	Sprint-1 Integration Test	Completed Sprint-1 Integration Test; pushed to feature branch and raised PR
112	Sprint-1 Integration Test	Finished Sprint-1 Integration Test; conducted peer review and merged to main
113	Sprint-1 Integration Test	Completed Sprint-1 Integration Test; pushed to feature branch and raised PR
114	Sprint-1 Integration Test	Delivered Sprint-1 Integration Test; demo given to Scrum Master
115	Sprint-1 Integration Test	Delivered Sprint-1 Integration Test; demo given to Scrum Master
116	Sprint-1 Integration Test	Delivered Sprint-1 Integration Test; demo given to Scrum Master
117	Sprint-1 Integration Test	Finished Sprint-1 Integration Test; conducted peer review and merged to main
118	Sprint-1 Integration Test	Finished Sprint-1 Integration Test; conducted peer review and merged to main
119	Sprint-1 Integration Test	Finished Sprint-1 Integration Test; conducted peer review and merged to main
120	Sprint-1 Integration Test	Finished Sprint-1 Integration Test; conducted peer review and merged to main

Assignee	Reporter (Scrum Master)	Present / Absent	Status	Resolution
Pradeep Kumar	P Sheetal Reddy	Present	To Do	Unresolved
Ananya Ramesh	P Sheetal Reddy	Present	To Do	Unresolved
Vikram Iyer	P Sheetal Reddy	Present	To Do	Unresolved
Allam Mahitha	P Sheetal Reddy	Present	To Do	Unresolved
Arjun Menon	P Sheetal Reddy	Present	To Do	Unresolved
Pradeep Kumar	P Sheetal Reddy	Present	Done	Resolved
Ananya Ramesh	P Sheetal Reddy	Present	Done	Resolved
Vikram Iyer	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Arjun Menon	P Sheetal Reddy	Present	Done	Resolved
Pradeep Kumar	P Sheetal Reddy	Present	Done	Resolved
Ananya Ramesh	P Sheetal Reddy	Absent	In Progress	Unresolved
Vikram Iyer	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Arjun Menon	P Sheetal Reddy	Present	Done	Resolved
Pradeep Kumar	P Sheetal Reddy	Present	Done	Resolved
Ananya Ramesh	P Sheetal Reddy	Present	Done	Resolved
Vikram Iyer	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Arjun Menon	P Sheetal Reddy	Absent	In Progress	Unresolved
Pradeep Kumar	P Sheetal Reddy	Present	Done	Resolved
Ananya Ramesh	P Sheetal Reddy	Present	Done	Resolved
Vikram Iyer	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Arjun Menon	P Sheetal Reddy	Present	Done	Resolved
Pradeep Kumar	P Sheetal Reddy	Present	Done	Resolved
Ananya Ramesh	P Sheetal Reddy	Present	Done	Resolved
Vikram Iyer	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Arjun Menon	P Sheetal Reddy	Present	Done	Resolved
Pradeep Kumar	P Sheetal Reddy	Present	Done	Resolved
Ananya Ramesh	P Sheetal Reddy	Present	Done	Resolved
Vikram Iyer	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved

Arjun Menon	P Sheetal Reddy	Present	Done	Resolved
Pradeep Kumar	P Sheetal Reddy	Present	Done	Resolved
Ananya Ramesh	P Sheetal Reddy	Present	Done	Resolved
Vikram Iyer	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Arjun Menon	P Sheetal Reddy	Present	Done	Resolved
Pradeep Kumar	P Sheetal Reddy	Present	Done	Resolved
Ananya Ramesh	P Sheetal Reddy	Present	Done	Resolved
Vikram Iyer	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Arjun Menon	P Sheetal Reddy	Present	Done	Resolved
Pradeep Kumar	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Absent	In Progress	Unresolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Absent	In Progress	Unresolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved

Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Absent	In Progress	Unresolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Absent	In Progress	Unresolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Absent	In Progress	Unresolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved

Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved
P Sheetal Reddy	P Sheetal Reddy	Present	Done	Resolved
Khandelwal Yash Ajay	P Sheetal Reddy	Present	Done	Resolved
Kondapaneni Nikitha	P Sheetal Reddy	Present	Done	Resolved
Allam Mahitha	P Sheetal Reddy	Present	Done	Resolved
Vijay Raj Shekhar	P Sheetal Reddy	Present	Done	Resolved

Created	Due	Fix Version/s
20/01/2026	20/01/2026	v1.0
20/01/2026	20/01/2026	v1.0
20/01/2026	20/01/2026	v1.0
20/01/2026	20/01/2026	v1.0
20/01/2026	20/01/2026	v1.0
21/01/2026	21/01/2026	v1.0
21/01/2026	21/01/2026	v1.0
21/01/2026	21/01/2026	v1.0
21/01/2026	21/01/2026	v1.0
21/01/2026	21/01/2026	v1.0
22/01/2026	22/01/2026	v1.0
22/01/2026	22/01/2026	v1.0
22/01/2026	22/01/2026	v1.0
22/01/2026	22/01/2026	v1.0
22/01/2026	22/01/2026	v1.0
23/01/2026	23/01/2026	v1.0
23/01/2026	23/01/2026	v1.0
23/01/2026	23/01/2026	v1.0
23/01/2026	23/01/2026	v1.0
23/01/2026	23/01/2026	v1.0
26/01/2026	26/01/2026	v1.0
26/01/2026	26/01/2026	v1.0
26/01/2026	26/01/2026	v1.0
26/01/2026	26/01/2026	v1.0
26/01/2026	26/01/2026	v1.0
27/01/2026	27/01/2026	v1.0
27/01/2026	27/01/2026	v1.0
27/01/2026	27/01/2026	v1.0
27/01/2026	27/01/2026	v1.0
27/01/2026	27/01/2026	v1.0
28/01/2026	28/01/2026	v1.0
28/01/2026	28/01/2026	v1.0
28/01/2026	28/01/2026	v1.0
28/01/2026	28/01/2026	v1.0

28/01/2026	28/01/2026	v1.0
29/01/2026	29/01/2026	v1.0
29/01/2026	29/01/2026	v1.0
29/01/2026	29/01/2026	v1.0
29/01/2026	29/01/2026	v1.0
29/01/2026	29/01/2026	v1.0
30/01/2026	30/01/2026	v1.0
30/01/2026	30/01/2026	v1.0
30/01/2026	30/01/2026	v1.0
30/01/2026	30/01/2026	v1.0
30/01/2026	30/01/2026	v1.0
02/02/2026	02/02/2026	v1.0
02/02/2026	02/02/2026	v1.0
02/02/2026	02/02/2026	v1.0
02/02/2026	02/02/2026	v1.0
02/02/2026	02/02/2026	v1.0
03/02/2026	03/02/2026	v1.0
03/02/2026	03/02/2026	v1.0
03/02/2026	03/02/2026	v1.0
03/02/2026	03/02/2026	v1.0
03/02/2026	03/02/2026	v1.0
03/02/2026	03/02/2026	v1.0
04/02/2026	04/02/2026	v1.0
04/02/2026	04/02/2026	v1.0
04/02/2026	04/02/2026	v1.0
04/02/2026	04/02/2026	v1.0
04/02/2026	04/02/2026	v1.0
05/02/2026	05/02/2026	v1.0
05/02/2026	05/02/2026	v1.0
05/02/2026	05/02/2026	v1.0
05/02/2026	05/02/2026	v1.0
05/02/2026	05/02/2026	v1.0
06/02/2026	06/02/2026	v1.0
06/02/2026	06/02/2026	v1.0
06/02/2026	06/02/2026	v1.0
06/02/2026	06/02/2026	v1.0

06/02/2026	06/02/2026	v1.0
09/02/2026	09/02/2026	v1.0
09/02/2026	09/02/2026	v1.0
09/02/2026	09/02/2026	v1.0
09/02/2026	09/02/2026	v1.0
09/02/2026	09/02/2026	v1.0
10/02/2026	10/02/2026	v1.0
10/02/2026	10/02/2026	v1.0
10/02/2026	10/02/2026	v1.0
10/02/2026	10/02/2026	v1.0
10/02/2026	10/02/2026	v1.0
11/02/2026	11/02/2026	v1.0
11/02/2026	11/02/2026	v1.0
11/02/2026	11/02/2026	v1.0
11/02/2026	11/02/2026	v1.0
11/02/2026	11/02/2026	v1.0
12/02/2026	12/02/2026	v1.0
12/02/2026	12/02/2026	v1.0
12/02/2026	12/02/2026	v1.0
12/02/2026	12/02/2026	v1.0
12/02/2026	12/02/2026	v1.0
13/02/2026	13/02/2026	v1.0
13/02/2026	13/02/2026	v1.0
13/02/2026	13/02/2026	v1.0
13/02/2026	13/02/2026	v1.0
13/02/2026	13/02/2026	v1.0
16/02/2026	16/02/2026	v1.0
16/02/2026	16/02/2026	v1.0
16/02/2026	16/02/2026	v1.0
16/02/2026	16/02/2026	v1.0
16/02/2026	16/02/2026	v1.0
17/02/2026	17/02/2026	v1.0
17/02/2026	17/02/2026	v1.0
17/02/2026	17/02/2026	v1.0
17/02/2026	17/02/2026	v1.0

17/02/2026	17/02/2026	v1.0
18/02/2026	18/02/2026	v1.0
18/02/2026	18/02/2026	v1.0
18/02/2026	18/02/2026	v1.0
18/02/2026	18/02/2026	v1.0
18/02/2026	18/02/2026	v1.0
19/02/2026	19/02/2026	v1.0
19/02/2026	19/02/2026	v1.0
19/02/2026	19/02/2026	v1.0
19/02/2026	19/02/2026	v1.0
19/02/2026	19/02/2026	v1.0
20/02/2026	20/02/2026	v1.0
20/02/2026	20/02/2026	v1.0
20/02/2026	20/02/2026	v1.0
20/02/2026	20/02/2026	v1.0
20/02/2026	20/02/2026	v1.0

Product Backlog

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Insert demo user, accounts, transactions, messages, payees via seed.sql
Build header.php and footer.php with responsive dark navy/gold

Create style.css (CSS variables, cards, forms, accordions) and

main.is
Implement register.php with validation: name, email, mobile, DOB,

password strength
Set up MySQL schema (12 tables), PDO singleton, session helpers

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers

and utility functions
Set up MySQL schema (12 tables), PDO singleton, session helpers

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

and utility functions
Set up MySQL schema (12 tables), PDO singleton, session helpers

and utility functions
Set up MySQL schema (12 tables), PDO singleton, session helpers
and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

and utility functions
Set up MySQL schema (12 tables), PDO singleton, session helpers

and utility functions
Set up MySQL schema (12 tables), PDO singleton, session helpers
and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

and utility functions
Set up MySQL schema (12 tables), PDO singleton, session helpers

and utility functions
Set up MySQL schema (12 tables), PDO singleton, session helpers
and utility functions

Set up MySQL schema (12 tables), PDO singleton, session helpers and utility functions

and utility functions

[illegible]

[illegible]

[illegible]